Approved For Release 2001/03/02-05/4-RDP78-03991A000200020036-8 Security Information

PURCHASE SECTION REPORT For Week Ended 8 July 1953

Requisitions		
Balance pending end of previous wee	e k O	
Received during week	<u>190</u>	
	190	
Completed during week	<u>38</u> <u>152</u>	
Balance pending end of week	<u>152</u>	
Purchase Orders Issued	22	\$ 7,701.14
STATUS OF PENDING 1	REQUISITIONS	
A PROBATIONAL TANGENCY		Estimated Value
A. Without Action		\$177,384.00
Held less than 15 days	1)2.	-O-
Held more than 15 days	152	\$177,384.00
Total	<u> 172</u>	ΦT 1 1 204 200

*All requests received by Purchase Order Branch after 2:00 p.m. 7 July 1953.

Approved For Release 2001/03/02 : CIA-RDP78-03991A000200020036-8

25X1A5a1

Contracts, Amendments, executed during period of
1 July 1953 through 8 July 1953

Security Information

Contract Number Contractor	Commodity & Quantity		Dollar Value
	Task Type Master Extension of time High pressure hose unions & tester Task Type Master	\$	18,000
	Small Mech. & Elec. Services Total of 5	\$	5,000 23,000
Other Actions Eompleted Status of Requisitions Per As of 8 Jul	8 Inding for Contract Section No. 1953		100 mm
A. No Action B. Pending receipt of more information, clearances, etc. C. Pending Bid Openings and Awards D. Negotiations Underway	7 5 1 6		
E. Pending drafting of contractual documents F. No further action required by procurement officer 1. Pending typing and mailing to Contractor 2. Pending signature of Contractor	_3 10 9	22	
3. Pending final clearance and signature of Contracting	•	19 41	

Note: 6 actual requisitions and 34 memos and letters were received during the week which will require contract or other action by the Contract Procurement Officers. Since in many cases two or more of these documents will be consolidated into one action, these figures do not mean that 40 separate actions will be required. The figures above of contract action requests received, completed, or pending are on this consolidated basis. The consolidations, cancellations and transfers resulted in net new contract actions of 22.

